Technology
2014-15 Work Plan

Vision:

A mobile, digital learning environment that enhances curriculum, instruction, assessment, and professional development

Annual Goal:

Delano Public Schools will be ready to fully implement Google School districtwide by the end of the 2014-2015 school year.

SMART Goal:

The district will establish the Google Education network, align the network with DPS network, and complete the work by August 1, 2014.

Action Steps:

1) IT specialists and media center specialists will establish domain and other network related items/permissions to start the transformation.
2) Hire consulting services to establish Google domain and network.
3) Complete work by August 1, 2014.

Deadlines: Action Steps	Resources: Action Steps	Responsible: Action Steps
1) June 1, 2014 2) August 1, 2014	1) Google Paperwork 2) Hire Consultants to do the work	1) IT & Media Center Specialists 2) IT Staff

Evaluation Plan:

Quantitative: Google is set up.
Qualitative: Staff feedback.

Technology
2014-15 Work Plan

Vision:

A mobile, digital learning environment that enhances curriculum, instruction, assessment, and professional development

Annual Goal:

Delano Public Schools will be ready to fully implement Google School districtwide by the end of the 2014-2015 school year.

SMART Goal:

The district will complete Google Education certificates for at least 10 staff members by August 15, 2014.

Action Steps:

1) Identify 2-3 individuals at each school level to complete Google Educator Certification.
2) Obtain PD monies for Google certifications.
3) Complete work by August 15, 2014.

Deadlines: Action Steps	Resources: Action Steps	Responsible: Action Steps
1) June 16, 2014 2) June 1, 2014 3) August 15, 2015	1) School Identifies Individuals 2) Steve Procures Monies 3) Staff Members Complete Certification	1) Building Principals 2) Steve Heil 3) Each Staff Member

Evaluation Plan:

Quantitative: Completed Google Educator Certifications.
Qualitative: Staff feedback.

Technology
2014-15 Work Plan

Vision:

A mobile, digital learning environment that enhances curriculum, instruction, assessment, and professional development

Annual Goal:

Delano Public Schools will be ready to fully implement Google School districtwide by the end of the 2014-2015 school year.

SMART Goal:

The district will establish pilot groups of individuals to pilot Google education within classrooms within each building.

Action Steps:

1) Identify individuals at each school level to pilot Google Education within the classroom.
2) Train teachers on access and uses (Google Apps) using user groups.

Deadlines: Action Steps	Resources: Action Steps	Responsible: Action Steps
1) June 16, 2014 2) August & September, 2014	1) School Identifies Individuals 2) Google Certified Educators lead user groups at school sites to train	1) Building Principals 2) Google Certified Staff & Steve Heil

Evaluation Plan:

Quantitative: Google Education classrooms.
Qualitative: Staff feedback.

Technology
2014-15 Work Plan

Vision:

A mobile, digital learning environment that enhances curriculum, instruction, assessment, and professional development

Annual Goal:

Delano Public Schools will be ready to fully implement Google School districtwide by the end of the 2014-2015 school year.

SMART Goal:

The district will train all district staff on Google Education in January 2015.

Action Steps:

1) Identify classes for Tiger Tech Talks
2) Complete class curriculum – start with basics
3) Hold classes January 2015

Deadlines: Action Steps	Resources: Action Steps	Responsible: Action Steps
1) October 15, 2015 2) December 1, 2015	1) Identify Classes 2) Finalize Course Curriculum with outlines of class	1) Trainers (Google Certified Teachers) & Tech Committee 2) Steve Heil

Evaluation Plan:

Quantitative: Number of Classes Held
Qualitative: Staff feedback.